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Remaining Schedule

2/20/20071/9/2007Cosmic Ray Run (Run 6.9)

RS-2 DRS-1 WInstall beam pipe collar

Jan 10Jan 10Start Flammable Gas Flow & 2 man watch shif

RS+3 WRS+1 DAll Up Commissioning/ Cosmic Ray Run / 

DoneDoneClose rolling door

DoneDonePink Sheeting & Blue Sheeting

RS+3 WRS+3 WShutdown Concluded/Start of Physics Run

RS+1 WRS+1 WBeam in yellow ring

RS+2 WRS+2 WBeam in blue ring

DoneDoneRebuild Rolling door

RSRSRHIC Cooldown Begins

DoneDoneMove EC to IR, Move MMS full North

CompleteStart

RS+3 WRS+3 WRHIC beam conditioning
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Cosmic Ray Run 
Preparations

Preparations

• EC roll-in/MMS to run position (Done)

• Close Shield Wall (Done)

• Address all safety action items from annual safety review and walkthru 
(Done)

• Install HBD electronics cooling (Done)

• Investigate N&S Muon magnet fringe field in CM area (Postponed due to 
budget concerns)

• Work permit for work in IR with flammable gas in mixing house (Done)

• Obtain permission from C-A to flow flammable gas (Done)

• HBD HV tests (Ongoing)

• MuID commissioning (Started)

• All up detectors/electronics shakedown. (Started)

• After HBD tests, introduce flammable gas to IR 
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HBD Electronics Cooling

Blower

Speed Controller Power Supply
Filter

Pressure Transducers

Indicators 
and on/off 
switch
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CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges ordered and received
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Pressure Safety 
Requirements

• Basic information for each “pressure/chamber” system (system 
name, location, description, contact person and alternate, 
responsible group) has been identified - 27 separate systems

• By end of month (1/31/07) full system information to be 
provided

• Carter, Don & Rob to coordinate efforts

Gas Pad

(by source)

Mixing House to 
IR

Mech. Systems

(by detector?)

Documentation of 
Analysis, Design, 

Testing and 
Approvals, 

Electronics/ 
Computer 
Control
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Infrastructure 
Work

In progressRun 7 prep support

In progressDoor Latch maintenance for security

Trailers DoneRoof leak repairs

CAD/RHIC PHENIX infrastucture related 
mechanical and electrical support



1/11/207 Weekly Planning Meeting 9

Trailer Office 
Repairs

Ceiling Repairs where leaks were, replaced floor tiles
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Trailer Work Areas

Empty?
Trash

Junk
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Trailer Office
Space Allocation

1 2 3

4 5 6 7

8
9

10 11

12 13 14 15

16

17

18 19 20 21 22

23 24

Space Allocation
1.  Safety Engr P. Giannotti
2.  Run Coordinator/Chief Engr
3.  
4.  Electrician: M. Rau
5.  
6.  
7.
8.
9.
10. Computer Network Cage
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.  Storage
27.  Ladies’ Bathroom
28.  Men’s Bathroom
29.  Storage

25

26
292827
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This Week/
Next Week

• MLK Holiday Monday 1/15/07
• HBD, TOF W, RXNP, MPC N electronics 

commissioning
• HBD (BD)2 [=H(BD)3?] fabrication/test/installation
• PHENIX Procedure review continued
• Prepare for run 6.9 7
• Interlocks for CM Lift table [Up is done, Down is 

in progress], wing hinges
• Trailer offices
• Pre-engineered lift analysis for MuID collars
• Pressure systems reports
• Cosmic Ray Run support
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design
• VTX/FVTX design 
• NCC design
• MuTr upgrade
• Infrastructure improvements 
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New Business

Get your requests in early 
for shutdown 2007 work
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


